



Transport for NSW

# Royal National Park road upgrades

Start of work notification and staging update  
May 2020



Transport for NSW is replacing the Flat Rock Creek Bridge, which has carried Royal National Park traffic since 1945

On 24 May 2020, Transport for NSW will begin a program of road and safety upgrades in the Royal National Park. The work was subject to public consultation during April 2020.

## Stage one – Sir Bertram Stevens Drive culvert rehabilitation

From 24 May 2020, Transport for NSW will repair and replace culverts along Sir Bertram Stevens Drive. This work involves overnight road closures on Sir Bertram Stevens Drive between McKell Avenue and Garie Road, between **24 May 2020** and **15 June 2020**, weather permitting.

We'll be working **16 night shifts** over this period. Detours will be in effect during the overnight road closures and a detour map is overleaf. Night shifts will take place between **8pm** and **5am**, from **Sunday to Thursday**.

We will not work public holidays.

## Further stages

During public consultation, many respondents called on us to carry out the Flat Rock Creek Bridge replacement earlier. Respondents noted this would reduce disruption, as the community was already observing coronavirus stay-at-home orders. We appreciate businesses have also experienced the effects of a severe bushfire season.

We want to deliver on the community's wishes, so we're looking at whether the bridge replacement can be staged during July and August, after the completion of stage one. However, many of the bridge parts are coming from overseas and might be delayed by coronavirus-related supply chain disruption.


We'll know more over the coming weeks and we'll provide more information in the next project update. People can also find more information on the project webpage or sign up to receive regular email updates. Details are below.

Timing of the McKell Avenue slope rehabilitation is contingent on the bridge replacement stage.

## Consultation outcomes

We received a number of submissions during the April 2020 consultation phase. We've directly responded to each of these comments. Over the coming weeks, we'll publish on the project webpage a summary of public comments and the Transport for NSW responses. Please visit [nswroads.work/RNPupgrades](https://nswroads.work/RNPupgrades).

## Detour & work area map



## Traffic changes

There will be temporary traffic changes during our work hours to ensure the work zone is safe. Please keep to speed limits and follow signs and traffic controllers' directions.

You can also find our detour maps on the project webpage – [nswroads.work/RNPupgrades](https://nswroads.work/RNPupgrades).

For the latest traffic updates, you can call 132 701, visit [livetraffic.com](https://livetraffic.com) or download the Live Traffic NSW App.

## Additional work - asphaltting on Mckell Avenue

We're taking this opportunity to advise the public of minor asphaltting repairs on Mckell Avenue and Wattamolla Road. We'll close Mckell Avenue overnight for **two nights** between **Wednesday 17 June** and **Tuesday 23 June 2020**, weather permitting. A detour map can be found on the project webpage.

## Keep up to date

We'll keep the public advised of the project (including the staging of the bridge replacement) via the project webpage – [nswroads.work/RNPupgrades](https://nswroads.work/RNPupgrades) – and by regular email updates. Send an email to [nswenquiries@vbajv.com.au](mailto:nswenquiries@vbajv.com.au) or telephone **1800 677 700** to be added to the update list.

## Contact us

If you have any questions or would like to sign up for regular email updates on the project, please contact Ventia Boral Amey Joint Venture:

1800 677 700

[nswenquiries@vbajv.com.au](mailto:nswenquiries@vbajv.com.au)

PO BOX 838  
Rockdale NSW 2216



If you need help understanding this information, please contact the Translating and Interpreting Service on **131 450** and ask them to call us on **1800 677 700**.